COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D C22392R

PCN: 22392R-BI D

CONTRACT DESCRI PTI ON:

Col fax & 1-225, Colfax & Chanbers, |-70 & Tower

SHE2254- 090
AURORA SI GNAL | MPROVEMENTS

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: ADANS
CONTRACTOR:
K. E. C.1. COLORADO | NCORPORATED

5750 W Al RPORT ROAD

SEDALI A CO 80135 (303) 791- 3759

CURRENT PRQIECT AM: 2,591, 928. 50

@

PARTI Cl PATI NG

AWARD PRQIECT AMT: $  2,455,668.00 NON- PARTI Cl PATI NG

PERCENT COWPLETE: 10. 41% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 2,322,037.15 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI M5 $ 0.00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0001 PROG

COFRS REPORTI NG CATEGORY: 1

Page 1
ESTI MATE RUN 10/ 17/ 2019

10: 24: 52

TIME CHARGED: 16.0 DAYS TI ME ALLOW 120 WORK DAYS
PERCENT TI ME: 13.33 ORI G TI ME ALLOW 120 WORK DAYS
ARAPAHOE

09/ 30/ 2019
03/07/ 2019

DATE TI ME STARTED 09/08/2019
09/ 08/ 2019

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

04/ 22/ 2019
05/ 17/ 2019
09/ 08/ 2019

DATE TI ME STOPPED
DATE ACCEPTED

$ 269, 891. 35 $ 269, 891. 35
0. 00 0. 00

269, 891. 35 269, 891. 35

29, 612. 30 29,612. 30

299, 503. 65 299, 503. 65
-6,469. 84 -6,469. 84

6, 469. 84 6, 469. 84

299, 503. 65 299, 503. 65

0. 00 0. 00

0. 00 0. 00

299, 503. 65 299, 503. 65

0. 00 0. 00

PAYMENT DUE $ 299, 503. 65

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22392R-BI D ESTI MATE RUN 10/ 17/ 2019
PRQJECT: SHE2254- 090 ESTI MATE NO 0001 10: 24: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 0200 - Project

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 600 9, 900. 00
16, 500. 00000 0. 600 9, 900. 00
0010 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0.00
0015 208-00200 Erosi on Control Managenent 1. 000 0. 000
LS 0.100 500. 00
5, 000. 00000 0. 100 500. 00
0020 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
35, 000. 00000 0. 000 0.00
0025 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 300 7,500. 00
25, 000. 00000 0. 300 7,500. 00
0030 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0.187 54, 230. 00
290, 000. 00000 0.187 54, 230. 00
0035 626-01104  *Public Information Services (Tier V) 1. 000 0. 000
LS 0. 250 4,500. 00
18, 000. 00000 0. 250 4,500. 00
0040 630-00000 *Fl aggi ng 1, 350. 000 0. 000
HOUR 228. 000 6, 156. 00
27.00000 228. 000 6, 156. 00
0045 630-00003 *Uniformed Traffic Control 64. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 630- 00007 *Traffic Control Inspection 40. 000 0. 000
DAY 26. 000 3, 900. 00
150. 00000 26. 000 3, 900. 00
0055 630-00012 *Traffic Control Management 120. 000 0. 000
DAY 17. 000 13, 090. 00

770. 00000 17. 000 13, 090. 00



CONTI D

0200 -

CAT NO0200

0060 630-80335

C22392R

22392R-BI D
SHE2254- 090

| TEM
DESCRI PTI ON

Proj ect

*Barricade (Type 3 MA) (Tenporary)

0065

0070

0075

0080

0085

0090

0095

0100

0101

0102

630- 80341

630- 80342

630- 80343

630- 80355

630- 80357

630- 80360

630- 80380

700- 70010

403- 33841

625- 00001

*Construction Traffic

*Construction Traffic

*Construction Traffic

Portabl e Message Sign

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (B

Type)

Si gn (Panel Size A)

Si gn (Panel

Si ze B)

Si gn (Panel

Size O

Panel

*Drum Channel i zi ng Devi ce

*Traffic Cone

F/ A M nor Contract

Revi si ons

HVA (G S) (100) (PG 64-22)

Const Surveying (Hour)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14. 000
EACH
250. 00000
33.000
EACH
65. 00000
54. 000
EACH
75. 00000
4. 000
EACH
100. 00000
4. 000
EACH
7, 500. 00000
3. 000
EACH
1, 000. 00000
75. 000
EACH
70. 00000
120. 000
EACH
7. 00000
50, 000. 000
FA
1. 00000
270. 400
TON
123. 00000
23.000
HOUR

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
3.500
3.500

0. 000
15. 500
15. 500

0. 000
27.000
27.000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
1.500
1.500

0. 000
31.500
31.500

0. 000
50. 000
50. 000

0. 000
0. 000
0. 000

0. 000
270. 400
270. 400

0. 000
23. 000
23.000

Page 3

ESTI MATE RUN 10/ 17/ 2019

875.

1, 007

2,025

15, 000

1, 500

2,205

350.

33, 259

3, 450

50

00

.00

00

00

00

.00

20

00

10: 24: 52

AMOUNT

875.

1, 007

2,025

15, 000

1,500

2,205

350.

33, 259

3, 450

00

50

00

.00

00

00

00

00

.00

20

00



CONTI D

C22392R
22392R-BI D
SHE2254- 090

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 4
ESTI MATE RUN 10/ 17/ 2019
10: 24: 52

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0105 700-70011

0110

700- 70016

0115

700- 70023

0120

700- 70082

0125

700- 70310

0130

700- 70380

0135 700-70589

CAT NO0201

0140 202-00019

0145 202- 00026

0150 202-00035

0200 - Project

F/ A Partnering

F/ A Fuel Cost Adj ustnent

F/ A On-The-Job Trai nee

F/ A Furnish & Install Electrical Service

F/ A Landscapi ng

F/ A Erosion Control

F/ A Environnmental Health & Safety Managenent

0201 - Colfax at 1-225

Renoval of Inlet

Renoval of

Sl ope and Ditch Paving

Renoval of Pipe

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
3, 000. 000
FA
1. 00000
8, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
2, 600. 00000
142. 000
sy
26. 00000
9. 000
LF

64. 00000

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

718,644.20% 159,447.70% 159, 447.70

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
. 000
. 000

3, 692. 00
3,692. 00

0. 000
0. 000 0. 00
0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22392R-BI D ESTI MATE RUN 10/ 17/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0001 10: 24: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0155 202-00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0.00
850. 00000 0. 000 0. 00
0160 202-00190 *Renpval of Concrete Median Cover Materi al 565. 000 0. 000
SY 67.500 1, 620. 00
24.00000 67.500 1, 620. 00
0165 202- 00200 Renoval of Sidewal k 290. 000 0. 000
SY 149. 600 3, 889. 60
26. 00000 149. 600 3, 889. 60
0170 202-00201 Renoval of Curb 533. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0175 202-00203 *Renpval of Curb and Qutter 674. 000 0. 000
LF 218. 700 2,187.00
10. 00000 218. 700 2,187.00
0180 202-00206 Renoval of Concrete Curb Ranp 141. 000 0. 000
SY 78.000 2,652.00
34. 00000 78. 000 2,652.00
0185 202-00226  *Renobval of Asphalt Mt (Special) 1, 699. 000 0. 000
Sy 0. 000 0.00
24.00000 0. 000 0. 00
0190 202- 00250 *Renpval of Pavenent Marking 4,352. 000 0. 000
SF 0. 000 0. 00
2.50000 0. 000 0. 00
0195 202-00410 Renoval of Mat From Bridge 184. 000 0. 000
Sy 0. 000 0.00
25. 00000 0. 000 0. 00
0200 202- 00895 Renoval of |npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0205 202-01130 Renoval of Guardrail Type 3 60. 000 0. 000
LF 0. 000 0.00

24.00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22392R-BI D ESTI MATE RUN 10/ 17/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0001 10: 24: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0210 202-01170 Renoval of Guardrail Type 7 33. 000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00
0215 202-04002 Cl ean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0220 202- 04005 Cl ean Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0225 203-00010  *Uncl assified Excavation (Conplete In Place) 637. 000 0. 000
cY 35. 000 2,380.00
68. 00000 35. 000 2,380.00
0230 203-01594 Conbi nati on Loader 4.000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0235 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0240 203-02330 Laborer 6. 000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0. 00
0245 207-00205 Topsoi | 61. 000 0. 000
cY 0. 000 0. 00
65. 00000 0. 000 0. 00
0250 207-00210 St ockpi |l e Topsoi | 61. 000 0. 000
cY 0. 000 0. 00
27.00000 0. 000 0. 00
0255 208- 00002 Erosi on Log Type 1 (12 Inch) 194. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0260 208-00012 Erosi on Log Type 1 (9 Inch) 50. 000 0. 000
LF 0. 000 0. 00

4. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22392R-BI D ESTI MATE RUN 10/ 17/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0001 10: 24: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0265 208- 00035 Aggr egat e Bag 200. 000 0. 000
LF 40. 000 280. 00
7.00000 40. 000 280. 00
0270 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0.00
1, 150. 00000 0. 000 0.00
0275 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0280 208-00106 Sweepi ng (Sedi ment Renoval ) 5. 000 0. 000
HOUR 0. 000 0.00
105. 00000 0. 000 0.00
0285 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0290 210-00479 *Reset Radi o Communi cation Antenna 1. 000 0. 000
EACH 0. 000 0.00
550. 00000 0. 000 0.00
0295 210-00810 Reset Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0.00
0300 210-00882 *Reset Traffic Signal Vehicle Detector 2.000 0. 000
EACH 0. 000 0.00
1, 250. 00000 0. 000 0.00
0305 210-04010  Adjust Manhol e 6. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0310 210-04050  Adjust Val ve Box 6. 000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0.00
0315 212-00006 Seedi ng (Native) 0. 130 0. 000
ACRE 0. 000 0. 00

3, 000. 00000 0. 000 0. 00



CONTI D:

CAT NO0201

0320

0325

0330

0335

0340

0345

0350

0355

0360

0365

0370

212-00032

216- 00101

240- 00000

240- 00010

304- 06007

403- 34871

503- 00030

503- 00042

507- 00000

602- 00210

603- 01240

C22392R

SHE2254- 090

0201 - Col fax at

22392R-BI D

| TEM
DESCRI PTI ON

1-225

Soi | Condi tioni ng

Soi|l Retention Bl anket
(Phot odegr adabl e C as

(Straw Coconut)

*Wldlife Biologist

of Nests

*Renoval

Aggregat e Base Course (Cl ass 6)

* Hot

M x Asphalt (Grading SX) (100) (PG 76-28)

*Drilled Shaft

(30 Inch)

*Drilled Shaft

(42 I nch)

Concrete Slope and Ditch Paving

Wel ded Wre Fabric

24 Inch Reinforced Concrete Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0.130
ACRE
9, 000. 00000
594. 000
%
3. 00000
20. 000
HOUR
106. 00000
20. 000
HOUR
80. 00000
419. 000
cy
93. 00000
1, 179. 000
TON
175. 00000
12. 000
LF
365. 00000
38. 000
LF
400. 00000
24. 000
cy
725. 00000
145. 000
sy
8. 00000
14. 000
LF

475. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 10/ 17/ 2019

106.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 24: 52

AMOUNT

106.

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22392R-BI D ESTI MATE RUN 10/ 17/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0001 10: 24: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0375 603-05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0380 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0385 606-00910 Guardrail Type 9 (Style CA) 24. 000 0. 000
LF 0. 000 0. 00
450. 00000 0. 000 0. 00
0390 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0395 608-00000 *Concrete Sidewal k 260. 000 0. 000
5% 66. 800 4,342.00
65. 00000 66. 800 4,342.00
0400 608-00010 *Concrete Curb Ranp 159. 000 0. 000
SY 70. 800 16, 850. 40
238. 00000 70. 800 16, 850. 40
0405 609-20010 *Curb Type 2 (Section B) 311. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0410 609-21010 *Curb and Gutter Type 2 (Section |-B) 147. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0415 609-21020 *Curb and Gutter Type 2 (Section II-B) 464. 000 0. 000
LF 130. 400 4,564. 00
35. 00000 130. 400 4,564. 00
0420 609-40010 *Curb Type 4 (Section B) 221.000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0425 610-00024  *Medi an Cover Material (4 Inch Patterned Concrete) 3, 423. 000 0. 000
SF 0. 000 0. 00

10. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22392R-BI D ESTI MATE RUN 10/ 17/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0001 10: 24: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0430 613-00206 *2 Inch Electrical Conduit (Bored) 230. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0435 613-00306 *3 Inch Electrical Conduit (Bored) 460. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0.00
0440 613-01200 *2 Inch Electrical Conduit (Plastic) 60. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0445 613-01300 *3 Inch Electrical Conduit (Plastic) 60. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0.00
0450 613-07003 *Type Three Pull Box (Aurora Small) 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0455 613-07004 *Type Four Pull Box (Aurora Medium 3. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0.00
0460 613-07005 *Type Five Pull Box (Aurora Large) 1. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0465 613-16000 *Lum naire (Special) 3. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
0470 613-80130 *Service Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0475 614-00011 Sign Panel (Cass I) 50. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0.00
0480 614-70010 *Modi fication of Signal Face 3. 000 0. 000
EACH 0. 000 0. 00

620. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22392R-BI D ESTI MATE RUN 10/ 17/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0001 10: 24: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0485 614-70150  *Pedestrian Signal Face (16) (Countdown) 6. 000 0. 000
EACH 0. 000 0. 00
720. 00000 0. 000 0. 00
0490 614-70336 *Traffic Signal Face (12-12-12) 15. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0495 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0500 614-72836 *Conflict Monitor 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0505 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
0510 614-72858 *Pedestal Pole (3 Foot 6 Inch) 3. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0510 MATERI AL ALLOWANCE Tr af fic Equi prent 0. 000
EACH 3.000 1, 650. 00
550. 00000 3. 000 1, 650. 00
0515 614-72860 *Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0.00
0520 614-72864 *Fire Preenption Unit 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0525 614-72895 *Vehi cl e Detection System (Single Canera) 1. 000 0. 000
EACH 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0530 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

12, 000. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22392R-BI D ESTI MATE RUN 10/ 17/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0001 10: 24: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0535 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
22,000. 00000 0. 000 0. 00
0540 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
23, 500. 00000 0. 000 0.00
0545 614-84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0550 614-85001 I npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
28, 000. 00000 0. 000 0.00
0550 MATERI AL ALLOWANCE | npact Att enuat or 0. 000
EACH 2.000 24,662. 30
12, 331. 15000 2.000 24, 662. 30
0555 614-86238 *Traffic Signal Controller (Solid State) 1. 000 0. 000
(Full -Actuated) (8 EACH 0. 000 0.00
5, 100. 00000 0. 000 0. 00
0560 614-86800  *Uninterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0. 00
0565 627-00008 *Modi fi ed Epoxy Pavenent Marking 46. 000 0. 000
GAL 0. 000 0. 00
167. 00000 0. 000 0.00
0570 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 108. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00

CAT 0201 CURRENT AMT $ 899, 108.00 $ 68,875.30 % 68, 875. 30
CAT NO0202 0202 - Col fax at Chanbers

0575 202-00190 Renoval of Concrete Median Cover Material 101. 000 0. 000
SY 98. 100 2,354. 40
24. 00000 98. 100 2,354. 40



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22392R-BI D ESTI MATE RUN 10/ 17/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0001 10: 24: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0580 202- 00200 Renoval of Sidewal k 83. 000 0. 000
Sy 0. 000 0.00
26. 00000 0. 000 0. 00
0585 202-00203 Renoval of Curb and Cutter 907. 600 0. 000
LF 907. 600 9, 076. 00
10. 00000 907. 600 9, 076. 00
0590 202- 00206 Renoval of Concrete Curb Ranp 73. 000 0. 000
5% 0. 000 0.00
34. 00000 0. 000 0. 00
0595 202-00226 Renoval of Asphalt Mat (Special) 559. 000 0. 000
SY 470. 800 11, 299. 20
24. 00000 470. 800 11, 299. 20
0600 203-01594 Conbi nati on Loader 4.000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0605 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 5. 000 1,125.00
225. 00000 5. 000 1,125.00
0610 203-02330 Labor er 6. 000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0. 00
0615 208-00012 Erosi on Log Type 1 (9 Inch) 42.000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0.00
0620 208- 00035 Aggr egat e Bag 110. 000 0. 000
LF 20. 000 140. 00
7.00000 20. 000 140. 00
0625 208-00106 Sweepi ng (Sedi ment Renoval ) 5. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0.00
0630 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22392R-BI D ESTI MATE RUN 10/ 17/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0001 10: 24: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0635 210-00473 *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
0640 210-00479 *Reset Radi o Communi cation Antenna 2.000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0645 210-00810 Reset Ground Sign 2.000 0. 000
EACH 0. 000 0.00
325. 00000 0. 000 0. 00
0650 210-00815 Reset Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0655 210-00882 *Reset Traffic Signal Vehicle Detector 4.000 0. 000
EACH 0. 000 0.00
1, 250. 00000 0. 000 0. 00
0660 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0665 304-06007  Aggregate Base Course (Cl ass 6) 152. 100 0. 000
cY 152. 100 14, 145. 30
93. 00000 152. 100 14, 145. 30
0670 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 380. 000 0. 000
TON 79. 390 13, 893. 25
175. 00000 79. 390 13, 893. 25
0675 503-00042 *Drilled Shaft (42 Inch) 76. 000 0. 000
LF 0. 000 0.00
400. 00000 0. 000 0. 00
0680 608-00000 *Concrete Sidewal k 49. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0685 608-00010 *Concrete Curb Ramp 86. 000 0. 000
Sy 0. 000 0.00

238. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22392R-BI D ESTI MATE RUN 10/ 17/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0001 10: 24: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0690 609-21010 *Curb and GQutter Type 2 (Section |-B) 366. 000 0. 000
LF 362. 000 10, 860. 00
30. 00000 362. 000 10, 860. 00
0695 609-21020 *Curb and CGutter Type 2 (Section Il-B) 188. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0700 609-71000 *Curb (Special) 85. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0705 610-00024  *Medi an Cover Material (4 Inch Patterned Concrete) 216. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0710 613-00206 *2 Inch Electrical Conduit (Bored) 365. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0715 613-00306 *3 Inch Electrical Conduit (Bored) 730. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0720 613-01200 *2 Inch Electrical Conduit (Plastic) 75. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0725 613-01300 *3 Inch Electrical Conduit (Plastic) 75. 000 0. 000
LF 0. 000 0. 00
37.00000 0. 000 0. 00
0730 613-07004 *Type Four Pull Box (Aurora Medium 4.000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0735 613-07005 *Type Five Pull Box (Aurora Large) 1. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0740 613-16000 *Lumi naire (Special) 4.000 0. 000
EACH 0. 000 0. 00

800. 00000 0. 000 0. 00



CONTI D

0202 - Col fax at Chanbers

CAT NO0202

0745 613-80130

0750 614-00011

0755 614-70150

0760 614-70336

0765 614-70448

0770 614-72836

0775 614-72855

0780 614-72858

0780

0785 614-72860

0790 614-72864

C22392R

22392R-BI D
SHE2254- 090

| TEM
DESCRI PTI ON

*Servi ce Meter Cabinet

Sign Panel (Cass I)

*Pedestrian Signal Face (16) (Countdown)

*Traffic Signal Face (12-12-12)

*Traffic Signal Face (12-12-12-12)

*Conflict Monitor

*Traffic Signal Controller Cabinet

*Pedestal Pole (3 Foot 6 Inch)

MATERI AL ALLOWANCE Traffic Equi pnent

*Pedestrian Push Button

*Fire Preenption Unit

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
5, 000. 00000
65. 000
SF
20. 00000
8. 000
EACH
720. 00000
14. 000
EACH
1, 200. 00000
8. 000
EACH
1, 500. 00000
1. 000
EACH
1, 500. 00000
1. 000
EACH
21, 000. 00000
6. 000
EACH
1, 050. 00000
EACH
550. 00000
8. 000
EACH
330. 00000
4. 000
EACH

2,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 17/ 2019

3, 300

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

10: 24: 52

AMOUNT

3,300

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 22392R-BI D ESTI MATE RUN 10/ 17/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0001 10: 24: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0795 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
0800 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0.00
0805 614-84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0810 614-86238 *Traffic Signal Controller (Solid State) 1. 000 0. 000
(Full -Actuated) (8 EACH 0. 000 0. 00
5, 100. 00000 0. 000 0.00
0815 627-00008 *Modi fi ed Epoxy Pavenent Marking 4.000 0. 000
GAL 0. 000 0. 00
167. 00000 0. 000 0. 00
0820 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 1, 502. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0.00
0825 629-01110 Locate Monunents 8. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
CAT 0202 CURRENT AMI $  455,720.30$ 66,193.15 % 66, 193. 15
CAT NO0203 0203 - |-70 at Tower
0830 202-00190 Renoval of Concrete Median Cover Material 146. 000 0. 000
SY 0. 000 0. 00
24. 00000 0. 000 0.00
0835 202- 00200 Renoval of Sidewal k 35. 000 0. 000
5% 0. 000 0. 00
26. 00000 0. 000 0. 00
0840 202-00203 Renoval of Curb and Gutter 169. 000 0. 000
LF 0. 000 0. 00

10. 00000 0. 000 0.00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 22392R-BI D ESTI MATE RUN 10/ 17/ 2019
PRQJECT: SHE2254- 090 ESTI MATE NO 0001 10: 24: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0203 0203 - [-70 at Tower
0845 202- 00206 Renoval of Concrete Curb Ranp 179. 000 0. 000
Sy 0. 000 0. 00
34. 00000 0. 000 0. 00
0850 202-00250 *Renpval of Pavenent Marking 2,500. 000 0. 000
SF 0. 000 0. 00
2.50000 0. 000 0.00
0855 202-00810 Renoval of Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0860 202-01130 Renoval of Guardrail Type 3 7.000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0.00
0865 202-01300 Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0870 202-04006 Clean Cul vert 10. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0875 203-00010 *Uncl assified Excavation (Conplete In Place) 29. 000 0. 000
Ccy 0. 000 0. 00
68. 00000 0. 000 0. 00
0880 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 15. 500 3,487.50
225. 00000 15. 500 3,487.50
0885 203-02330 Laborer 50. 000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0. 00
0890 208- 00002 Erosi on Log Type 1 (12 Inch) 40. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0895 208- 00035 Aggr egat e Bag 40. 000 0. 000
LF 0. 000 0. 00

7.00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 22392R-BI D ESTI MATE RUN 10/ 17/ 2019
PRQJECT: SHE2254- 090 ESTI MATE NO. 0001 10: 24: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0203 0203 - [-70 at Tower
0900 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0905 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0.00
0910 208-00105 Renoval and Disposal of Sedinent (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0915 208- 00106 Sweepi ng (Sedi ment Renoval ) 5. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0.00
0920 208-00107  Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0925 304-06007  Aggregate Base Course (Cl ass 6) 65. 000 0. 000
cY 0. 000 0. 00
93. 00000 0. 000 0. 00
0930 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 33. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0935 503-00030 *Drilled Shaft (30 Inch) 12. 000 0. 000
LF 0. 000 0. 00
365. 00000 0. 000 0.00
0940 503-00036  *Drilled Shaft (36 Inch) 48. 000 0. 000
LF 0. 000 0. 00
375. 00000 0. 000 0. 00
0945 503-00042 *Drilled Shaft (42 Inch) 38. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0950 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00

2,375. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 22392R- Bl D ESTI MATE RUN 10/ 17/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0001 10: 24: 52
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0203 0203 - |-70 at Tower
0955 607-11525 Fence (Plastic) 20. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0960 608-00000 *Concrete Sidewal k 41. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0965 608-00010 *Concrete Curb Ranp 202. 000 0. 000
SY 0. 000 0. 00
238. 00000 0. 000 0. 00
0970 609-21010 *Curb and Cutter Type 2 (Section |-B) 183. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0975 609-21020 *Curb and Gutter Type 2 (Section |I-B) 202. 000 0. 000
LF 0. 000 0.00
35. 00000 0. 000 0. 00
0980 610-00024  *Medi an Cover Material (4 Inch Patterned Concrete) 340. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0985 613-00206 *2 Inch Electrical Conduit (Bored) 200. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0990 613-00306 *3 Inch Electrical Conduit (Bored) 400. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0995 613-01200 *2 Inch Electrical Conduit (Plastic) 50. 000 0. 000
LF 0. 000 0.00
21. 00000 0. 000 0. 00
1000 613-01300 *3 Inch Electrical Conduit (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
37.00000 0. 000 0. 00
1005 613-07004 *Type Four Pull Box (Aurora Medium 8. 000 0. 000
EACH 0. 000 0. 00

725. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 22392R-BI D ESTI MATE RUN 10/ 17/ 2019
PROJECT: SHE2254- 090 ESTI MATE NO 0001 10: 24: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0203 0203 - |-70 at Tower
1010 613-07005 *Type Five Pull Box (Aurora Large) 2.000 0. 000
EACH 0. 000 0.00
950. 00000 0. 000 0. 00
1015 613-13006 *Lum nare (LED) (8500 Lunens) 6. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
1020 613-80130 *Service Meter Cabinet 2.000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
1025 614-00011 Sign Panel (Cass I) 78. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0.00
1030 614-00012 Sign Panel (Cass I1) 32.000 0. 000
SF 0. 000 0.00
25. 00000 0. 000 0. 00
1035 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
690. 00000 0. 000 0.00
1040 614-70336 *Traffic Signal Face (12-12-12) 22.000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0. 00
1045 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
1050 614-72836 *Conflict Mnitor 2.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
1055 614-72855 *Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0.00
1060 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 0. 000
EACH 0. 000 0.00

1, 000. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 22392R-BI D ESTI MATE RUN 10/ 17/ 2019
PRQJECT: SHE2254- 090 ESTI MATE NO. 0001 10: 24: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0203 0203 - [-70 at Tower
1065 614-72885 *Traffic Signal Vehicle Detector (Special) 6. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
1070 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
12, 500. 00000 0. 000 0.00
1075 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
1080 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0.00
1085 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
17, 500. 00000 0. 000 0. 00
1090 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
1095 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
1100 614-86800 *Uni nterrupted Power Supply 2.000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0.00
1105 627-00008  *Modified Epoxy Pavement MarKking 23.000 0. 000
GAL 0. 000 0. 00
167. 00000 0. 000 0. 00
1110 627-00013 *Pavement Marking Paint (H gh Build) 15. 000 0. 000
GAL 0. 000 0. 00
110. 00000 0. 000 0. 00
1115 627-30405  *Preforned Thernopl astic Pavement MarKking 193. 000 0. 000
(vord-Synbol) SF 0. 000 0. 00

18. 00000 0. 000 0. 00
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PCN: 22392R-BI D ESTI MATE RUN 10/ 17/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0001 10: 24: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0203 0203 - 1-70 at Tower
1120 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 715. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
CAT 0203 CURRENT AMT $ 516, 956. 00 $ 3,487.50 % 3,487.50

CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1125 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 1,500.00 $ 1,500.00 $ 1, 500. 00

PROJECT TOTAL CURRENT AMI $ 2,591,928.50$% 299,503.65% 299, 503. 65



